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Background 

Project description: 

Conceived in 2009, the ETechDS project started in 2010 aimed to 

produce and make available a consistent set of data and quantitative 

information on energy demand/supply technologies for energy analysts 

(i.e. MARKAL-TIMES users), policymakers, investors and media from 

both developed and developing countries. The format, the quality, and 

the extension are innovative. 

With the addition of a few indispensable briefs (e.g. electricity 

transmission and distribution) the total number of briefs has been 

recently set at 80 (see Annex 1) to cover all major demand and supply 

energy technology clusters. As of June 2012, 55 briefs have been 

posted and 12 are in preparation (some of the briefs already 

commissioned have been delayed, e.g. IRENA briefs). Authors have 

also been identified for 10 of the remaining 13 briefs to be 

commissioned, while 3 briefs remain to be assigned. 
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E-TechDS: Status 

• Briefs originally planned:   80 

• Briefs posted:    55 

• Briefs under preparation/revision:  12 

• Briefs to be prepared:   13 

 authors identified, can be commissioned  8 

 authors to be identified    5 
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E-TechDS: the proposal, 1/2 
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E-TechDS: the proposal, 2/2 

1. Deliverables:   13 (or 10) briefs 

2. Cost estimate:  €91k (or €70k) 

3. Time schedule:  December 2012 

4. Expected benefit for ETSAP: 

Further to the benefits for ETSAP modelling tools users, E-TechDS 

increasingly gives ETSAP external visibility among energy 

technology experts, academics and decision makers, as suggested 

by the increasing number of downloads 
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